

Presto Preservation Association

Just House and Homestead
Ten-Year Restoration/Preservation Plan

Adopted: March 5, 2018
Amended: August 12, 2018
Amended: September 1, 2019
Amended: October 8, 2020

Year	Project	Status
2019	Porch (East Side): Remove Concrete Walkway/Install Wooden Boardwalk/Repair and/or Replace Columns	Completed
2020	Brick and Mortar Restoration (South Side) – Corrective Action	Completed
2020	Brick and Mortar Restoration (East/West/North Sides)	Completed
2020	Install Rain Gutter on Fascia of Porch on West Side	Pending
2021	Remove Stucco around Base of West/North/East Exterior Walls	Pending
2021	Complete Interior Brick/Mortar Restoration of Interior East Walls	Pending
2020 – 2021	Relocate Log Barn	Pending
2020 – 2021	Repair and/or Replace Designated Windows	Pending
2021 – 2025	Evaluate/Repair/Restore Interior Walls (Five-Year Plan)	
2021 – 2022	Exterior Landscaping and Walkways	Pending
2021 – 2022	Replace Windmill Blades	
2021- 2026	Dormer Repair and/or Demolition (East Side) (Five-Year Plan)	
2021- 2026	Roof Replacement (East Side)/Roof Repair (West Side) (Five-Year Plan)	