

Presto Preservation Association

**Just House and Homestead
Ten-Year Restoration/Preservation Plan**

Year	Project	Status
2019	Porch (East Side): Remove Concrete Walkway/Install Wooden Boardwalk/Repair and/or Replace Columns	Completed
2020	Brick and Mortar Restoration (South Side) — Corrective Action	Completed
2020	Brick and Mortar Restoration (East/West/North Sides)	Completed
2020	Install Rain Gutter on Fascia of Porch on West Side	Completed
2021	Remove Stucco around Base of West/North/East Exterior Walls	Partial Completion — Rescheduled 2022
2021	Complete Interior Brick/Mortar Restoration of Interior East Walls	Completed
2020 — 2021	Relocate Log Barn	Completed
2022	Remove Stucco around Base of West Wall/South Facing Kitchen Wall	Completed
2023	Roof Replacement/Dormer Repair (East Side)	Completed
2020-2025	Repair and/or Replace Designated Windows	In-Progress
2022-2026	Replace Windmill Blades/Hub	Tabled
2022-2026	Log Shop - Install Doors, Windows, and Chinking	
2023	Erect Functional/Accessible Outhouse	Completed
2024	Evaluate/Repair/Restore Interior Walls	Completed
2024-2026	Exterior Landscaping and Walkways	
2026	Apply Water-Proofing Agent to Restored Brick/Mortar	Deleted
2026	Memorial Plaque Listing Names of Cremated Ashes	
2026	Inspect Capped Kitchen Cast-Iron Stove and Chimney	
2027	Remove StokerMatic/Restore Fireplace	
2030	Heating/Lighting to House after Windmill Restoration	

Adopted: March 5, 2018
Amended: August 12, 2018

Amended: September 1, 2019
Amended: October 8, 2020
Amended: October 20, 2021
Amended: November 6, 2022
Amended: June 24, 2023
Amended: August 11, 2024